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ESTIMATE RUN 09/03/2009

ESTIMATE SUMMARY 16:19:14
CONTID: C17198 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 17198-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.0 DAYS TIME ALLOW: 34 WORK DAYS
US 6 NOISE WALL AT NORTH FRONTAGE RD. PERCENT TIME: 47.06 ORIG TIME ALLOW: 34 WORK DAYS

PROJECT NO: C 0062-024

US 6 NOISE WALL AT NORTH FRONTAGE RD.

NAME OF ROAD: NORTH FRONTAGE RD ON US 6
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 08/31/2009 DATE TIME STARTED 08/10/2009
6663 COLORADO BLVD. DATE LET 05/28/2009 DATE WORK BEGAN  08/10/2009
DATE AWARDED 06/19/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/01/2009 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 08/10/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 224,890.75 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 191,915.00 NON-PARTICIPATING 78,684.25 78,684.25
PERCENT COMPLETE: 34.99% TOTAL EARNINGS 78,684.25 78,684.25
FUNDS AVAILABLE: $ 146,206.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 78,684.25 78,684.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,050.93 -2,050.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 76,633.32 76,633.32
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 76,633.32 76,633.32
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 76,633.32
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CONTID: C17198 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 17198-BID ESTIMATE RUN 09/03/2009
PROJECT : C 0062-024 ESTIMATE NO: 0001 16:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-00810 RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0065 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 58.000 0.000
SY 0.000 0.00
100.00000 0.000 0.00
0070 503-00024 *DRILLED CAISSON (24 INCH) 350.000 0.000
LF 332.000 26,560.00
80.00000 332.000 26,560.00
0075 507-00000 CONCRETE SLOPE AND DITCH PAVING 1.000 0.000
cY 1.000 800.00
800.00000 1.000 800.00
0080 509-00000 STRUCTURAL STEEL 2,443.000 0.000
LB 0.000 0.00
3.50000 0.000 0.00
0085 601-40300 *STRUCTURAL CONCRETE COATING 229.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0090 601-40400 *STRUCTURAL CONCRETE STAIN 240.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0095 606-01370 *TRANSITION TYPE 3G 1.000 0.000
EACH 0.000 0.00
1,675.00000 0.000 0.00
0100 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0105 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 255.000 0.000
LF 247.000 24,700.00
100.00000 247.000 24,700.00
0110 607-15100 FENCE (SOUND BARRIER) 1,020.000 0.000
SF 0.000 0.00
54.00000 0.000 0.00
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PCN: 17198-BID ESTIMATE RUN 09/03/2009
PROJECT: C 0062-024 ESTIMATE NO: 0001 16:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 607-53136  *FENCE CHAIN LINK (36 INCH) 19.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0120 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.516 10,320.00
20,000.00000 0.516 10,320.00
0125 627-00002  *THERMOPLASTIC PAVEMENT MARKING 145.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0130 627-00005  *EPOXY PAVEMENT MARKING 8.000 0.000
GAL 0.000 0.00
236.00000 0.000 0.00
0135 630-00007  TRAFFIC CONTROL INSPECTION 44.000 0.000
DAY 19.000 2,375.00
125.00000 19.000 2,375.00
0140 630-00012  TRAFFIC CONTROL MANAGEMENT 2.000 0.000
DAY 1.000 600.00
600.00000 1.000 600.00
0145 630-80335  BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 0.000
EACH 3.000 555.00
185.00000 3.000 555.00
0150 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000
EACH 2.500 250.00
100.00000 2.500 250.00
0155 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 0.000
EACH 2.500 465.00
186.00000 2.500 465.00
0160 630-80344  CONSTRUCTION TRAFFIC SIGN (SPECIAL) 41.000 0.000
SF 20.500 492.00
24.00000 20.500 492.00
0165 630-80360  DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 15.000 585.00

39.00000 15.000 585.00
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PCN: 17198-BID ESTIMATE RUN 09/03/2009
PROJECT: C 0062-024 ESTIMATE NO: 0001 16:19:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-80380 TRAFFIC CONE 50.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0175 700-70002 F/A ANTICIPATED CMO 27,617.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70010 F/A MINOR CONTRACT REVISIONS 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 224,890.75 $ 78,684.25S 78,684.25
PROJECT TOTAL CURRENT AMT $ 224,890.75 $ 78,684.25 S 78,684.25



